

Heritage Treasures An In-Depth Analysis of UNESCO World Heritage Sites in Tableau

TEAM ID	SWTID-2026-2399
PROJECT TITLE	Heritage Treasures An In-Depth Analysis of UNESCO World heritage sites in tableau
MAX MARKS	1 MARK

CHAPTER – V


PROJECT PLANNING AND SCHEDULING

5.1 – Project Milestones & Tasks:

- We are doing project planning. We are gathering the requirements.
- First, we have to select the dataset for the UNESCO World Heritage Site.
- Then we collect the data from UNESCO and other reference sources.
- After that we clean the data and format it. Prepare it.
- We import the data into Tableau Desktop.
- Now we analyze the heritage sites by country and by region and by category.
- We create worksheets. We make visualizations.
- We develop maps and bar charts and pie charts and other graphical representations.
- We create Dashboard 1 for the analysis of heritage site distribution.
- We create Dashboard 2 for the analysis and the category-based analysis.
- We apply filters. We add interactive features.
- We develop a Tableau Story to present the insights of the UNESCO World Heritage Site.
- We. Develop the project website.
- We integrate the Tableau dashboards and the story into the website using Python.
- We test the dashboards and the website functionality and the user interaction with the UNESCO World Heritage Site dataset.
- We validate the results and the visualizations of the UNESCO World Heritage Site.

Heritage Treasures An In-Depth Analysis of UNESCO World Heritage Sites in Tableau

- We prepare the project documentation and the reports for the UNESCO World Heritage Site project.
- Finally, we deploy the website of the UNESCO World Heritage Site project.
- We prepare the project presentation and the demonstration of the UNESCO World Heritage Site project.
- We. Evaluate the completed project of the UNESCO World Heritage Site.



ALPHA
— INNOVATORS —
—

