

Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in Tableau

TEAM ID	SWTID-2026-2399
PROJECT TITLE	Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in tableau
MAX MARKS	1 MARKS

5.3 – Project Progress Tracking: The Project Progress Tracking for "Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in Tableau" was done in a 14-day plan. This plan helped us see how things were going. If we were doing all the Project activities on time.

We started the Project by getting all the data making sure the data was connected and ready to use so we could get the correct UNESCO World Heritage information.

After we got all the data ready, we made pages and pictures in Tableau to show the Heritage site information in a nice way.

The next part of the Project was to put these pictures on the internet and add them to the Project website using Python.

We kept watching how things were going to make sure the website was working smoothly. The Tableau pictures were showing up properly.

We also did all the paperwork like making reports and diagrams on time.

Then we made a video to show the Project put it on the website checked everything and finally submitted it.

We had meetings to see how things were going and to fix any problems quickly so we could finish everything on time.

The Project Progress Tracking, for the Heritage Treasures Project really helped us manage our tasks finish all the work on time and complete the UNESCO World Heritage Sites analysis Project successfully.